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How to claim an EOT
under AS 4300

Qualifying
cause of delay

28 calendar days Notice of Delay
(cl 35.5) cl35.5

Within 28 calendar days after the delay occurs

EOT Claim
cl35.5
and
Delay Costs Claim
cl 36, 46.1

Within 28 calendar days (cl 35.5)

Assessment
cl35.5

Notice of dispute

cl 47.1

Payment Claim
(for delay costs)

cl 42.1 (also consider the relevant Security of Payment Legislation)

Depending on the circumstances and the nature of your claim, a different procedure may apply.
This document contains general information only. It is not legal advice. Should you require legal advice in
relation to a specific claim, contract or project, please contact us.
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