
Discovery of Latent Condition

Notice of Latent Condition

cl 12.2 Notice of Delay

cl 35.5

EOT claim

cl 35.5

Within 28 days from discovery of the latent condition

Written direction 

to proceed

Claim in progress claim

cl 42.1

Price the work

Promptly

Perform 

the work

Request for further 

information
cl 12.2

Provide further 

information

cl 12.2

This should be sought 
as a matter of good 
practice, but is not 
strictly necessary

Perform any critical work

 to avoid or reduce the risk 

of damage or injury

Promptly and where possible before the latent condition is disturbed

How to claim for a latent 

condition under AS 2124

Step to be performed by the Contractor

Step to be performed by the Superintendent

Legend

Depending on the circumstances and the nature of your claim, a different procedure may apply.
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