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How to claim for a latent condition  

under AS 4000

Notice of Latent 
Condition

cl 25.2, 34.2

Promptly, and where possible 

before the latent condition is disturbed

Claim in progress claim

cl 37.1

Request for Further 
Information

cl 25.2

Latent Condition 
Further 

Information
cl 25.2

Price the work

Notice of Delay
cl 34.2

EOT Claim
cl 34.3

Promptly

cl 34.2

As soon as practicable,

and in any event

within 28 calendar days

 of discovery of the

latent condition

cl 34.3

ASAP

Step to be performed by the Contractor

Step to be performed by the Superintendent

Legend

Depending on the circumstances and the nature of your claim, a different procedure may apply.

This document contains general information only. It is not legal advice. Should you require legal 

advice in relation to a specific claim, contract or project, please contact us.

Direction to proceed 

with works

Wherever possible, provide notice of any additional time or 

cost that may be required to address a latent condition, and 

(ideally) obtain a direction from the Superintendent to proceed, 

before performing additional work in connection with a latent 

condition.

You are not required to wait for the 

Superintendent to price a variation before 

claiming payment through a progress claim.

Latent Condition 
Variation

cl 25.3
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