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How to claim for a latent condition  

under AS 4000

Notice of Latent 

Condition

cl 25.2, 34.2

Promptly, and where possible 
before the latent condition is disturbed

Claim payment in 

progress claim

cl 37.1

Request for Further 

Information
cl 25.2

Latent Condition 

Further Information

cl 25.2

Price the work

Notice of Delay
cl 34.2

EOT Claim
cl 34.3

Promptly
(cl 34.2)

As soon as practicable,
and in any event

within 28 calendar days
 of discovery of the

latent condition
(cl 34.3)

ASAP

Depending on the circumstances and the nature of your claim, a different procedure may apply.

This document contains general information only. It is not legal advice. Should you require legal 

advice in relation to a specific claim, contract or project, please contact us.

Direction to proceed 

with works

Wherever possible, provide notice of any additional time or cost that 
may be required to address a latent condition, and (ideally) obtain a 
direction from the Superintendent to proceed, before performing 
additional work in connection with a latent condition.

You are not required to wait for the 
Superintendent to price a variation 
before claiming payment through a 
progress claim.
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