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How to claim a variation
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Promotl Clause 36.1 states that the Contractor
1 |034p2§/ 777777777777777 must not vary WUC without a direction
| cl o4, from the Superintendent in writing.
\/
Although not strictly required, it is good practice to
give the Superintendent written notice of the
variation before starting work. (This notice is
unnecessary if you have already responded to a
| notice of proposed variation through the steps
3 above.)
As soon as‘practicable, You can be required to
_and in any event Perform perform the work even if the
within 28 calendar days PSP
= N the work cost of the variationis not
of receiving a direction agreed. See clause 42.1
too execute a variation 9 ' -
(cl 34.2)
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You are not required to wait
for the Superintendent to
ffffffff » price a variation before
claiming payment through a
progress claim.

Legend

Step to be performed by the Contractor
'::a Step to be performed by the Superintendent

Depending on the circumstances and the nature of your claim, a different procedure may apply.
This document contains general information only. Itis not legal advice. Should you require legal advice
in relation to a specific claim, contract or project, please contact us.
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