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How to claim for a latent condition
under AS 4902

(cl 34.2)

Promptly, and where possible
before the latent condition is disturbed

Notice of Delay

cl34.2

: Notice of Latent Request for Further Latent Condition
§ Condition . Information Further Information
3 125.2
As soon as practicable, e .
and in any event
within 28 calendar days
of discovery of the
latent condition Direction t d
(cl 34.3) Irection to procee

with works

EOT Claim

cl34.3

Wherever possible, provide notice of any additional time or cost that
Perform the may be required to address a latent condition, and (ideally) obtain a
work direction from the Superintendent to proceed, before performing

additional work in connection with a latent condition.

Price the work

Claim payment in You are not required to wait for the
,,,,,,,,,, progress claim Superi ntepdfent to price a variation

before claiming payment through a
cl37.1 progress claim.

Legend

. Step to be performed by the Contractor
’ Step to be performed by the Superintendent

Depending on the circumstances and the nature of your claim, a different procedure may apply.
This document contains general information only. Itis not legal advice. Should you require legal
advice in relation to a specific claim, contract or project, please contact us.
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